QUESTION FROM INDUSTRY DAY

Background: The NASA’s Exploration Procurement Roadmap (page
8) indicates that operations activities, to support the flight test program
and Orion/Ares flights, begins with preparations for Ares 1-Y (late FY13)
and IOC is achieved with flight Or-2 (late FY14). The Integrated
Processing on LC- 39 (page 37) indicates that critical path operations
begin post DDT&E (with Ares 1-Y or Or-2) first stage activities (in the
ARF/PRF). These first stage operations begin L-10.5 months, and reach
their peak during the 45 days leading up to launch.

The summary of Ground Operations (page 17), when read with respect to
procurement roadmap and the integrated processing schedule, indicates
during the period from FY10-FY14 the EGLS contractor will be performing
development tasks consisting of supporting NASA in the development of
the ground infrastructure (design, development, integration, test and
evaluation); interfacing with the OEMs to ensure ground operations are
considered in flight hardware designs and manufacturing; developing
ground operations methodologies and implementation strategies.

Industry Question 1: The EGLS Scope Overview (Page 38) indicates
the base content of EGLS is Offline Processing (Orion and First Stage);
Integrated Operations; Launch Operations; Recovery Operations; Ground
Support Equipment (GSE) O&M, Sustaining, Logistics; and Advanced
Operations Planning. Page 38 does not reference EGLS support to
ground system development (design, integration, test, evaluation,
establish methodologies, implementation strategies) and design-for-
operability consistent with pages 8, 17 and 37.

Does EGLS start as a development contract and transition into
operations?

NASA Response 1: The Exploration Ground Launch Services (EGLS)
will be the Space Operations Mission Directorate’s ground, launch and
recovery operations provider from contract start through completion. For
ground systems, the EGLS contractor will support the development phase
as the systems operator for validation, integration, test and evaluation.
The EGLS contractor through its NASA counterparts will also interface
with flight hardware manufacturers (OEMS), to ensure ground operations
are considered in flight hardware designs and manufacturing for Ares I,
Crew Exploration Vehicle, Ares V and Altair. The design and development
of ground systems, as identified in Industry Day chart 17, is the
responsibility of the KSC Ground Operations Project Office (LX) and will
be performed in-house or through separate contracts, generally not as
part of EGLS.




Industry Question 2: Do operations begin at the start of the processing
flow for Ares 1-Y or Or-27?

NASA Response 2: EGLS operations will support Ares I-Y with the
exception of Ares | First Stage offline processing. EGLS First Stage
offline processing support will begin with Orion-2. Draft Performance
Work Statement (PWS) section 2.8.1 outlines the schedule for First Stage
processing activities.




